Task Name	Resource Names	Estimated cost
Canny Carz		
System Design		
System Analysis	Michelle Sanders, Project Team, contingency cost [\$200.00]	\$10,000.00
DBMS	Amar Kwatra, Development team [200%], contingency cost [\$288.00]	\$7,200.00
<b>Software Development</b>		
Develop code	Amar Kwatra, Development team [200%], contingency cost [\$900.00]	\$18,000.00
Testing	Steve Smith	\$13,360.00
Training	Hoang Long	\$12,960.00
Software Installation	Implementation Team,contingency cost[\$60.00]	\$1,200.00
Activation	Implementation Team	\$800.00
Maintenance team	Stephanie Blake, contingency cost[\$96.00]	\$1,920.00
Data migration		\$5,345.00
Data analysis	Review team,contingency cost[\$40.00]	\$800.00
Approach	Review team	\$800.00
Tool	Review team,SQL toolbelt[\$2,945.00]	\$3,745.00
Modification	Maintenance Team	\$2,800.00
System support	Nirmal, Human Resource team, contingency cost[\$33.60]	\$1,680.00
Host Server	Maintenance Team,contingency cost[\$56.00]	\$2,800.00
Marketing Cost	Marketing Team	\$5,000.00
		\$88,410.00
Resources		
Resource Name	Max. Units	Std. Rate
Project Team	100%	\$150.00/hr
Stephanie Blake	100%	\$80.00/hr
Michelle Sanders	100%	\$100.00/hr
Amar Kwatra	100%	\$50.00/hr
Steve Smith	100%	\$90.00/hr
Hoang Long	100%	\$90.00/hr
Charles Caron	100%	\$70.00/hr
Review team	200%	\$50.00/hr
Anaysis team	200%	\$50.00/hr
Human Resource team	200%	\$30.00/hr
Development team	200%	\$50.00/hr
Testing team	200%	\$50.00/hr
Implementation Team	500%	\$50.00/hr
Maintenance Team	200%	\$50.00/hr
Nirmal	100%	\$40.00/hr
Farook Sheikh	100%	\$90.00/hr